EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 19:25:50

2. Agency: 006

3. Bureau: 07

4. Name of this Investment: Census - Demographic Surveys Statistical IT Support
5. Unique Project (Investment) Identifier: 006-07-01-02-01-4005-00

6. What kind of investment will this be in FY 2011?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Demographic Programs Directorate conducts national surveys, produces population estimates and
projections, and provides information on population, income, poverty, housing, jobs, health, and other
socioeconomic and demographic characteristics of the United States and foreign country populations. The
directorate provides statistical survey design, data collection and processing, and analysis services to the
Census Bureau for the programs it sponsors and to other government agencies and private contractors on a
reimbursable basis. The directorate also provides content design, analysis, and dissemination of Decennial
Census data. As an overall focus, the directorate strives to deliver high-quality data products and analysis
products and services that are used to establish, evaluate, and support public policies. One of the
Demographic Programs Directorate's five divisions is the Demographic Surveys Division (DSD). The purpose
of the DSD is to attract, develop, manage, and coordinate large-scale demographic surveys for public and
private sector organizations. In doing so, DSD produces and disseminates high-quality data to meet the
information needs of the country. Working with survey sponsors, DSD develops program requirements and
operational procedures; develops questionnaires and interviewing instruments for data collection; writes
specifications and computer programs to edit, weigh, and tabulate the collected survey data; and processes
and disseminates the survey data. In order to fulfill its stated purpose, DSD relies on Information Technology
(IT). This technology is critical to the success of the division, the directorate, and the entire Census Bureau.
This technology must be maintained and refreshed if it is to remain productive. The purpose of this business
plan is to account for and provide a tool for managing the costs associated with DSD's processing activities.
DSSITS supports Department of Commerce General Goal 1.3: advance key economic and demographic data
that support effective decision-making by policymakers, businesses, and the American public: -Performance
Measure 2A- Achieve pre-determined collection rates for Census Bureau surveys in order to provide
statistically reliable data to support effective decision-making of policymakers, businesses, and the
public.-Performance Measure 2B- Release data products for key Census Bureau programs on time to support
effective decision-making of policymakers, businesses and the public.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2008 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2007 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2008 1.3 Enhance the * *

supply of key

% on-time
delivery of CPS
data.

% System
availability.

Number of
Ferrett (Data
dissemination)
tabulations
created by
users of the
system

Timely delivery
of CPS data.

% of on-time
delivery of
Consumer

Expenditures

Survey data

% user
satisfaction

CPS data
products
delivered on
schedule 90%
of the time.

Server is
available 99.5%
of scheduled
time.

Ferrett system
is used to
create 75,000
tabulations
annually

CPS data
products
delivered on
schedule 90%
of the time

No baseline
established

98% of
respondents

CPS data
products
delivered on
schedule 90%
of the time.

Server is
available 99%
of scheduled
time.

Ferrett system
is used to
create 75,000
tabulations
annually

CPS data
products
delivered on
schedule 90%
of the time.

Consumer
Expenditures
Survey data

was delivered
92% on time.

98% of
respondents

CPS data
products were
delivered on
schedule 100%
of the time.

Server was
available 99.8%
of scheduled
time.

Ferrett system
created 81,200
tabulations
annually

CPS data
products were
delivered on
schedule 100%
of the time.

Consumer
Expenditures
Survey data

was delivered
100% on time.

100 % of users
expressed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

economic and level with UNIX  satisfied with  remain satisfied satisfaction with
demographic services and overall UNIX with services services and
data to support support. services and and support. support
effective support.

2007 1.3 Enhance the * * Maintain high 99% of 99% of 98% of users
supply of key user satisfaction respondents respondents expressed
economic and level with UNIX  satisfied with  remain satisfied satisfaction with
demographic services and overall UNIX with services services and

data to support support. services and and support. support.
effective support.

decision-making
of policy
makers,

businesses, and
the American

public.

2008 1.3 Enhance the * * Number of Ferrett system  Ferrett system  Ferrett system
supply of key Ferrett (Data is used to is used to created 332,000
economic and dissemination)  create 75,000 create 75,000 tabulations
demographic tabulations tabulations tabulations annually

data to support created by annually annually
effective users of the

decision-making system
of policy
makers,

businesses, and
the American
public.

2009 1.3 Enhance the * * % System Server is Server is Server is
supply of key availability available 99%  available 99% available 99.5%
economic and of scheduled of scheduled of scheduled
demographic time. time. time.

data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.

2009 1.3 Enhance the * * % user 98% of 98% of 100% of users
supply of key satisfaction respondents respondents expressed
economic and level with UNIX  satisfied with  remain satisfied satisfaction with
demographic services and overall UNIX with services services and

data to support support. services and and support. support
effective support.

decision-making
of policy
makers,

businesses, and
the American

public.

2010 1.3 Enhance the * * % user No baseline 95% of 97.1% of
supply of key satisfaction established respondents respondents
economic and level with remain satisfied remain satisfied
demographic internal DSD IT with internal with internal

data to support support services DSD IT support DSD IT support
effective services. services.
decision-making
of policy
makers,

businesses, and
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

the American
public.

2009 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2007 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2011 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2010 1.3 Enhance the
supply of key
economic and

% on-time CPS data CPS data CPS data
delivery of CPS products products products
data. delivered on delivered on delivered on
schedule 90%  schedule 90% schedule 100%
of the time. of the time. of the time.
Number of Ferrett system  Ferrett system  Ferrett system
Ferrett (Data is used to is used to created 378,657
dissemination) create 332,000 create 348,000 tabulations
tabulations tabulations tabulations annually
created by annually annually
users of the
system
Maintain high Server is Server is Server was

level of system available 99.5% available 99% available 99.7%

availability. of scheduled of scheduled of scheduled
time. time. time.

% on-time CPS data CPS data CPS data

delivery of CPS products products products
data products delivered on delivered on delivered on

schedule 92%  schedule 92% schedule 100%
of the time. of the time. of the time.
% user 95% of 95% of
satisfaction respondents respondents

level with remain satisfied remain satisfied
internal DSD IT ~ with internal with internal
support services DSD IT support DSD IT support

services services
95% of No baseline 95% of 96.8% of
respondents established respondents respondents

remain satisified remain satisified remain satisified
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011

2011

2014

2011

2012

demographic
data to support
effective

1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

1.3 Enhance the
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American

with DSD IT

liaison services

with IT
Directorate.

% of on-time
delivery of
Consumer

Expenditures

Survey data

% on-time

delivery of CPS

data products

% of on-time
delivery of
Consumer

Expenditures

Survey data

% user
satisfaction
level with DSD
IT liaison
services with
the IT
Directorate

% user
satisfaction
level with DSD
IT liaison
services with
the IT
Directorate

Table 1: Performance Information Table

Consumer
Expenditures
Survey data

was delivered
92% on time.

CPS data
products
delivered on
schedule 92%
of the time.

Consumer
Expenditures
Survey data

was delivered
92% on time.

95% of
respondents

with DSD IT

liaison services

with IT
Directorate.

% user
satisfaction

level with DSD

IT liaison
services with
the IT
Directorate

with DSD IT
liaison services
with IT
Directorate

Consumer
Expenditures
Survey data

was delivered
92% on time.

CPS data
products
delivered on
schedule 92%
of the time.

Consumer
Expenditures
Survey data

was delivered
92% on time.

95% of
respondents

remain satisified remain satisified

with DSD IT
liaison services
with IT
Directorate.

95% of
respondents

remain satisified

with DSD IT
liaison services
with IT
Directorate.

with DSD IT
liaison services
with IT
Directorate
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
Table 1: Performance Information Table
public.

2015 1.3 Enhance the * * % of user 95% of 95% of
supply of key satisfaction respondents respondents
economic and level with remain satisfied remain satisfied
demographic internal DSD IT  with internal with internal
data to support support services DSD IT support DSD IT support

effective services services
decision-making
of policy
makers,
businesses, and
the American
public.

2012 1.3 Enhance the * * % on-time CPS data CPS data
supply of key delivery of CPS products products
economic and data products delivered on delivered on
demographic schedule 92%  schedule 92%
data to support of the time. of the time.

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2013 1.3 Enhance the * * % of on-time Consumer Consumer
supply of key delivery of Expenditures Expenditures
economic and Consumer Survey data Survey data

demographic Expenditures  was delivered  was delivered
data to support Survey data 92% on time. 92% on time.
effective
decision-making
of policy
makers,
businesses, and
the American
public.

2014 1.3 Enhance the * * % on-time CPS data CPS data
supply of key delivery of CPS products products
economic and data products delivered on delivered on
demographic schedule 92%  schedule 92%
data to support of the time. of the time.

effective
decision-making
of policy
makers,
businesses, and
the American
public.
2012 1.3 Enhance the * * % user 95% of 95% of
supply of key satisfaction respondents respondents
level with remain satisfied remain satisfied
with internal with internal

economic and
demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American
public.

*

1.3 Enhance the

supply of key
economic and
demographic

2012

internal DSD IT
support services DSD IT support DSD IT support
services. services.

% of on-time Consumer Consumer
delivery of Expenditures Expenditures
Consumer Survey data Survey data

was delivered

Expenditures  was delivered
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
Table 1: Performance Information Table
data to support Survey data 92% on time. 92% on time.
effective
2013 1.3 Enhance the * * % user 95% of 95% of
supply of key satisfaction respondents respondents
economic and level with DSD remain satisified remain satisified
demographic IT liaison with DSD IT with DSD IT
data to support services with  liaison services liaison services
effective the IT with IT with IT
decision-making Directorate Directorate. Directorate.
of policy
makers,
businesses, and
the American
public.

2014 1.3 Enhance the * * % user 95% of 95% of
supply of key satisfaction respondents respondents
economic and level with remain satisfied remain satisfied
demographic internal DSD IT  with internal with internal
data to support support services DSD IT support DSD IT support

effective services. services.
decision-making
of policy
makers,
businesses, and
the American
public.

2013 1.3 Enhance the * * % on-time CPS data CPS data
supply of key delivery of CPS products products
economic and data products delivered on delivered on
demographic schedule 92%  schedule 92%
data to support of the time. of the time.

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2013 1.3 Enhance the * * % user % user 95% of
supply of key satisfaction satisfaction respondents
economic and level with level with remain satisfied
demographic internal DSD IT internal DSD IT  with internal
data to support support services support services DSD IT support

effective services.
decision-making
of policy
makers,
businesses, and
the American
public.

2014 1.3 Enhance the * * % user 95% of 95% of
supply of key satisfaction respondents respondents
economic and level with DSD remain satisified remain satisified
demographic IT Liaison with DSD IT with DSD IT

services with  liaison services liaison services
the IT with IT with IT

Directorate.

data to support
effective
decision-making
of policy
makers,
businesses, and
the American
public.

Directorate Directorate.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2015 1.3 Enhance the * * % user 95% of 95% of
supply of key satisfaction respondents respondents
economic and level with DSD  remain satisified remain satisified
demographic IT Liaison with DSD IT with DSD IT

data to support services with  liaison services liaison services
effective the IT with IT with IT
decision-making Directorate Directorate Directorate
of policy
makers,

businesses, and
the American

public.

2015 1.3 Enhance the * * % of on-time Consumer Consumer
supply of key delivery of Expenditures Expenditures
economic and Consumer Survey data Survey data
demographic Expenditures  was delivered  was delivered

data to support Survey data 92% on time. 92% on time.
effective

decision-making
of policy
makers,

businesses, and
the American

public.

2015 1.3 Enhance the * * % on-time CPS data CPS data
supply of key delivery of CPS products products
economic and data products delivered on delivered on
demographic schedule 92%  schedule 92%
data to support of the time of the time.

effective
decision-making

of policy

makers,

businesses, and
the American
public.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part lll: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Contracts, $1.1 $1.1 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Training, and
Hardware and
Software
Maintenance -
FY 2004

Perform * * 2012-10-01 2013-09-30 0.00% 0.00%
Education,
CE, and
Health
Surveys
processing-FY
13

Perform * * 2011-10-01 2012-09-30 0.00% 0.00%
Housing
Surveys
processing
activities-FY1
2

Government $11.3 $11.3 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
FTEs who
perform
system
administration

development,
and
production
functions - FY
2003

Contracts, $1.5 $1.2 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Training, and
Hardware and
Software
Maintenance -
FY 2003

Perform * * 2013-10-01 2014-09-30 0.00% 0.00%
Education,
CE, and
Health
Surveys
processing-FY
14

Perform SIPP * * 2010-10-01 2011-09-30 0.00% 0.00%
Survey
processing
activities-FY1
1

Perform $1.2 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
Education,
CE, and
Health
Surveys
processing-FY
10

Technology $0.1 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Refreshment -
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FY 2006
Technology $0.2 $0.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
Refreshment -
FY 2007
Contracts, $1.0 $0.8 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Training, and
Hardware and
Software
Maintenance -
FY 2007

Perform * * 2013-10-01 2014-09-30 0.00% 0.00%
Crime
Surveys
processing
activities-FY1
4

Perform * * 2013-10-01 2014-09-30 0.00% 0.00%
Special
Surveys
processing
activities-FY1
4

Perform $1.3 $0.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
Special
Surveys
processing
activities-FY1
0

Provide * * 2010-10-01 2011-09-30 0.00% 0.00%
generalized

survey

support
programming

Perform CPS * * 2011-10-01 2012-09-30 0.00% 0.00%
Survey
processing
activities-FY1
2

Provide * * 2013-10-01 2014-09-30 0.00% 0.00%
generalized
survey
support
programming-
FY14

Perform * * 2013-10-01 2014-09-30 0.00% 0.00%
Senior IT
Management
and
Oversight-FY1
4

Perform * * 2014-10-01 2015-09-30 0.00% 0.00%
Senior IT
Management
and
Oversight-FY1
5

Perform * * 2014-10-01 2015-09-30 0.00% 0.00%
Crime
Surveys
processing
activities-FY1
5
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Perform
Senior IT
Management
and
Oversight-FY1
2

Provide
generalized
survey
support
programming-
FY15

Perform
Housing
Surveys
processing
activities-FY1
4

Government
FTEs who
perform
system
administration
development,
and
production
functions - FY
2006

Perform
Crime
Surveys
processing
activities-FY1
3

Government
FTEs who
perform
system
administration

development,
and
production
functions - FY
2002 and
Earlier

Perform
Housing
Surveys
processing
activities-FY1
0

Perform
Education,
CE, and
Health
Surveys
processing-FY
11

Contracts,
Training, and
Hardware and

Software

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$14.0

$6.8

$1.9

$0.3

$11.7

$6.8

$1.4

$0.3

2011-10-01

2014-10-01

2013-10-01

2005-10-01

2012-10-01

2001-10-01

2009-10-01

2010-10-01

2001-10-01

2005-10-01

2001-10-01

2009-10-01

2001-10-01

2012-09-30

2015-09-30

2014-09-30

2006-09-30

2013-09-30

2002-09-30

2010-09-30

2011-09-30

2002-09-30

0.00%

0.00%

0.00%

2006-09-30 100.00%

0.00%

2002-09-30 100.00%

83.00%

0.00%

2002-09-30 100.00%

0.00%

0.00%

0.00%

100.00%

0.00%

100.00%

83.00%

0.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Maintenance -
FY 2002 and
Earlier

Contracts, $2.1 $1.2 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Training, and
Hardware and
Software
Maintenance -
FY 2006

Perform $0.4 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
Senior IT
Management
and
Oversight-FY1
0

Government $12.5 $12.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
FTEs who
perform
system
administration

development,
and
production
functions - FY
2007

Perform SIPP * * 2013-10-01 2014-09-30 0.00% 0.00%
Survey
processing
activities-FY1
4

Perform * * 2014-10-01 2015-09-30 0.00% 0.00%
Special
Surveys
processing
activities-FY1
5

Contracts, $1.2 $1.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Training, and
Hardware and

Software
Maintenance -

FY 2005

Perform $1.3 $1.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
Crime
Surveys and
processing
activities-FY1
0

Perform * * 2012-10-01 2013-09-30 0.00% 0.00%
Housing
Surveys
processing
activities-FY1
3

Perform * * 2011-10-01 2012-09-30 0.00% 0.00%
Crime
Surveys
processing
activities-FY1
2

Perform SIPP $2.7 $2.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
Survey
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

processing

Technology
Refreshment -
FY 2004

Perform CPS
Survey
Processing
Activities -
FY11

Perform
Education,
CE, and
Health
Surveys
processing

Perform SIPP
Survey
processing
activities-FY1
3

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2008

Government
FTEs who
perform
system
administration
development,
and
production
functions - FY
2005

Perform
Housing
Surveys
processing
activities-FY1
1

Perform CPS
Survey
processing
activities-FY1
5

Perform
Crime
Surveys and
processing
activities-FY1
1

Perform
Housing
Surveys
processing
activities-FY1

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$2.2 $0.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

* * 2010-10-01 2011-09-30 0.00% 0.00%

* * 2011-10-01 2012-09-30 0.00% 0.00%

* * 2012-10-01 2013-09-30 0.00% 0.00%

$1.0 $0.8 2007-10-01 2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%

$13.9 $11.5 2004-10-01 2004-10-01  2005-09-30  2005-09-30 100.00% 100.00%

* * 2010-10-01 2011-09-30 0.00% 0.00%

* * 2014-10-01 2015-09-30 0.00% 0.00%

* * 2010-10-01 2011-09-30 0.00% 0.00%

* * 2014-10-01 2015-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

5

Technology $1.1 $1.4 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Refreshment -
FY 2003

Provide * * 2011-10-01 2012-09-30 0.00% 0.00%
generalized
survey
support
programming-
FY12

Contracts, $0.8 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Training, and
Hardware and
Software
Maintenance -
FY 2009

Perform * * 2010-10-01 2011-09-30 0.00% 0.00%
Senior IT
Management
and
Oversight-FY1
1

Perform * * 2012-10-01 2013-09-30 0.00% 0.00%
Senior IT
Management
and
Oversight-FY1
8

Perform * * 2014-10-01 2015-09-30 0.00% 0.00%
Education,
CE, and
Health
Surveys
processing-FY
15

Government $13.0 $12.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FTEs who
perform
system
administration

development,
and
production
functions - FY
2008

Government $12.8 $12.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
FTEs who
perform
system
administration

development,
and
production
functions - FY
2009

Government $12.9 $11.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
FTEs who
perform
system
administration

i
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

development,
and
production
functions -
FY 2004

Perform SIPP * * 2011-10-01 2012-09-30 0.00% 0.00%
Survey
processing
activities-FY1
2

Provide * * 2012-10-01 2013-09-30 0.00% 0.00%
generalized
survey
support
programming-
FY13

Provide $1.6 $1.3 2009-10-01  2009-10-01  2010-09-30 83.00% 83.00%
generalized
survey
support
programming-
FY10

Perform * * 2011-10-01 2012-09-30 0.00% 0.00%
Special
Surveys
processing
activities-FY1
2

Perform CPS * * 2012-10-01 2013-09-30 0.00% 0.00%
Survey
processing
activities-FY1
3

Technology $0.3 $0.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 0.00%
Refreshment -
FY 2005

SIPP Survey * * 2014-10-01 2015-09-30 0.00% 0.00%
processing
activities-FY1
5

Perform CPS $1.7 $1.5 2009-10-01  2009-10-01  2010-09-30 83.00% 83.00%
Survey
processing
activities-FY1
0

Perform * * 2010-10-01 2011-09-30 0.00% 0.00%
Special
Surveys
processing
activities-
FY11

Perform * * 2012-10-01 2013-09-30 0.00% 0.00%
Special
Surveys
processing
activities-FY1
3

Perform CPS * * 2013-10-01 2014-09-30 0.00% 0.00%
Survey
processing
activities-FY1
4
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual

of Milestones| ($M) Completion | Completion Percent Percent
Date Date Complete Complete

* - Indicates data is redacted.
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